SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:36 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 400 Const Calendar Day: 697 Date: 06-Aug-2011 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 22-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the shear plates repair & weld
preparations . They started at 7:00 AM.

Rory , Alex , Devon , Fred , Jeffery Stone , Jeffery Stewart , & Jeremy had to work on the shear
plates . Crews had to grind & clean the side of the tower skins to weld the diaphragm at 13 meters,
excavate , grind , & clean the weld repair areas . Crews had to prepare their tools & equipments. They
started at 7:15 AM.

Fred , & Devon had to work on B 1 East shear plate with the East tower shaft . Fred started to weld
at 7:45 AM. He was done at 11:00 AM.

After that , he had to mobilize his tools & equipments. to work on B 1 West weld with the South tower
shaft . Fred had to clean & heat the welding area . He started to weld at 11:40 AM. He was done at 2:20
PM.

Jeremy had to work on B 2 East shear plate with the North tower shaft . Jeremy started at 8:10 AM.
He was done at 2;00 PM.

Rory had to work on B 2 East with the East tower shaft . He started to weld at 9:40 AM. He was
done at 2:30 PM. Crews had to clean, grind & heat the area before going to the next pass . Rory &
Jeremy had to wrap up & prepare to mobilize to work on the next weld on Monday .

Devon had to work with all crews . He had to clean, grind , & heat the welding areas .

Jeffery S. had to clean & grind the weld inside the center cell . Alex & J Stewart had to clean & grind
C East shear plate with both North & East tower shaft . Crews had to prepare their tools & equipments.
They started at 7:35 AM.

In addition to that , crews had to work with all crews & prepare to work on the next welds next week .

Rory had to work with all crews , & he had to work with the QA & QC on the repairs . Daniel , Jojo ,
John, & Steve were on the site . They had to VT , Mt, UT the welds , & work with the welders on the
repairs .

All welding crews were done at 3:10 PM. They had to wrap up their tools & equipments. Crews left at
3:20 PM.

04-0120F4 Bid Item: 053 T-L01-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 400  Date: 06-Aug-2011  Saturday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR RORY HOGAN 0.00 8.00 0.00 8.00 D
Ironworker APP JEFFERY STONE 0.00 8.00 0.00 8.00 D
Ironworker APP JEFFERY STEWART 0.00 8.00 0.00 8.00 D
Ironworker FOR FREDRICK KADDU 0.00 8.00 0.00 8.00 D
Ironworker APP DEVAN MURPHY 0.00 8.00 0.00 8.00 D
Ironworker APP Alex Blanco 0.00 8.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

73 WELDER, LINCOLN 500-549 AMP DSL/TOW No

000 800 000 0.0 []
72 WELDER W/METER, 1000 AMP No

000 800 000 0.0 []
71 WELDER W/METER, 1000 AMP No

000 800 000 0.0 []
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